

SUPPLEMENT TO ORE STATUS REPORT

1 August 1949

Ore Production Performance

A. <u>Reports Completed.</u> (by component)	<u>In July</u>	<u>Total since 1 Jan.</u>
1. <u>Published Reports.</u>	<u>5</u>	<u>53</u>
B/WE	1	5
B/EE	0	5
B/NE	2	3
B/FE	0	10
B/No	0	4
B/IA	0	3
G/CS	1	<u>11</u>
G/IO	0	<u>1</u>
G/Ec	0	2
G/Tr	0	1
B/La	1	7
Combined project under G/SI	0	1
2. <u>Memoranda for the Director.</u>	<u>12</u>	<u>87</u>
B/WE	0	4
B/EE	4	30
B/NE	0	4
B/FE	2	6
B/No	1	2
B/IA	0	6
G/CS	0	10
G/IO	0	3
G/Ec	1	7
G/Tr	0	3
B/La	0	1
Combined project under G/SI	4	<u>11</u>

- 1 -

~~SECRET~~

3. Recapitulation by Type.

	<u>In July</u>	<u>Total since 1 Jan.</u>
All types	17	140
ORE series	3	35
SR series	0	3
M series	0	2
CIA series	1	8
MR series	1	5
IM	12	87

4. Recapitulation by Source.

	<u>In July</u>	<u>Total since 1 Jan.</u>
External Request	10	77
NSC & White House	4	19
NSRB	0	3
Secretary of Defense	0	4
Joint Chiefs of Staff	1	19
ECA	0	6
Munitions Board	0	1
	0	1
SANACC	0	0
IAC (including Departments)	2	13
DCI	3	11
Internal Suggestion	7	62

25X1

B. New Projects Undertaken.1. By Component.

	<u>IM's*</u>	<u>Other</u>	<u>IM's</u>	<u>Other</u>
B/WE	0	0	4	5
B/EE	4	1	28	13
B/NE	0	0	4	4
B/FE	2	0	7	8
B/No	1	2	2	6
B/IA	0	2	6	6
G/GS	0	2	10	14
G/IO	0	0	3	2
G/Ec	1	0	6	2
G/Tr	0	0	3	1
B/Ma	0	1	1	6
Combined project under G/SI	4	0	13	0
Totals	12	8	87	67

*All IM's are considered to have been initiated during the month in which they appear.

2. Source.**In July Total since 1 Jan.**

External Request	11	73
Internal Suggestion	9	82

3. Type.

All Types	20	155
ONE series	4	42
SR series	2	12
M series	0	1
CIA series	1	7
MR series	1	6
IM's: External request: 10	12	: 65
Internal suggestion: 2		: 22

C. Projects Cancelled.

	3	22
B/NE	0	6
B/EE	0	3
G/Ec	0	4
B/Ma	0	1
B/No	1	3
B/NE	0	2
G/GS	0	1
B/FE	2	2